
POLREP #64 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

SEMS DocID 2330178

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1500 HOURS, JUNE 27, TO INCLUDE
THURSDAY, JUNE 22 THRU MONDAY, JUNE 26)

A. OSC GUARNI CONTINUES TO COORDINATE ON-SITE REMOVAL 
OPERATIONS.

B. PERSONNEL ON-SCENE:
06/22/95 
EPA - 1 
TAT - 1 
ERCS - 9 
MDE - 3 
BCHD - 1 
MSP - 2

06/23/95 
EPA - 1 
TAT - 1 
ERCS - 9 
MDE - 1

06/26/95 
EPA - 0 
TAT - 1 
ERCS - 3

06/27/95 
EPA - 2 
TAT - 1 
ERCS - 3

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS.

D. WEATHER CONDITIONS: TEMPERATURES IN THE 80'S, HAZY 
AND HUMID, WITH PERIODS OF RAIN.

E

F

MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY 
TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND 
AFTER ALL HOT ZONE OPERATIONS.

ESTIMATED COSTS: COSTS TO DATE

06/22/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 41,605 
$ 65,728 
$ 962,251 
$ 129,996 
$ 33,190

$ 83,500 
$ 96,000 
$1,350,000 
$ 155,000 
$ 34,500 
$ 236,000

TOTAL $1,232,770 $1,955,000

G. MARYLAND DEPARTMENT OF THE ENVIRONMENT (MDE) AND 
THE BALTIMORE CITY HEALTH DEPARTMENT (BCHD) ON-SITE 
06/22/95 FOR A SITE WALK THROUGH. MARYLAND STATE 
POLICE (MSP), ENVIRONMENTAL CRIMES UNIT, ON-SITE 
06/22/95 TO GATHER INFORMATION ON FACILITY OWNER.

H. MDE ON-SITE 06/23/95 TO SAMPLE FOR ASBESTOS IN THE 
MAIN BUILDINGS' SAFE ROOM.



II. ACTIONS TAKEN

A. OSC PROVIDED MDE AND BCFD WITH A MAP AND INVENTORY 
OF DRUMS REMAINING ON-SITE.

B. ERCS COMPLETED STAGING REMAINING DRUMS ON-SITE INTO 
PROPER WASTE STREAMS FOR FUTURE DISPOSAL.

C. ERCS SPLIT SLUDGE FROM SLUDGE-BOX INTO AN 
ADDITIONAL BOX TO MINIMIZE WATER CONTENT OF SLUDGE 
FOR FUTURE DISPOSAL.

D. ERCS TRANSPORTED TWO ROLL-OFF CONTAINERS OF PPE AND 
PIGMENT OFF-SITE FOR DISPOSAL.

E. ERCS COMPLETED DECON PROCEDURES FOR SITE EQUIPMENT.

F. ERCS DISMANTLED THE DECON AREA.

G. ERCS COMPLETED THE LOADING OF EQUIPMENT FOR SITE 
DEMOBE.

H. ERCS DEMOBED FROM SITE ON 06/27/95.

III. FUTURE ACTIONS

A. SITE REMOBE PROJECTED FOR AUGUST '95 TO DISPOSE OF 
REMAINING DRUMS AND SLUDGE-BOXES ON-SITE.

B. TAT TO PERFORM A WEEKLY INSPECTION OF THE WASTES 
REMAINING ON-SITE TO CHECK FOR ANY EVIDENCE OF 
VANDALISM.

C. ERCS TO PROVIDE 24-HOUR SITE SECURITY UNTIL AUGUST 
REMOBE.

D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

******************* 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




